
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:59 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 361 Date: 06-Dec-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 550

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

clear, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation and oversee 2 1/2"
DW line and 4" CA line testing along the north barrier of the EB bridge. Misc. MEP paperwork and write
diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute

Pipe Testing

Narciso Biagi arrived at the lane closure in the #5 lane of the EB bridge at 0730 and began pressurizing
the 2 1/2" DW line, starting at 25PSI, increasing to 225PSI in 25PSI increments every 10 minutes.

At 0900, the 2 1/2" along the north barrier of the EB bridge from PP 8 to PP 126 was pressurized to
225PSI.

I arrived at the bridge at 0945 and observed the pressure was constant at 225PSI in the gauges. I walked
the line and noted no leaks and all the valves were sound. At 1015, the test was shut down and the lines
drained.

125 0-000-000.125

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Diary: Dispute

Pipe Testing

Narciso Biagi arrived at the lane closure in the #5 lane of the EB bridge at 0730 and began pressurizing
the 4" CA line, starting at 25PSI, increasing to125PSI in 25PSI increments every 10 minutes.

At 0900, the 4" CA along the north barrier of the EB bridge from PP 8 to PP 126 was pressurized to
125PSI.

126 0-000-000.126
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I arrived at the bridge at 0945 and observed the pressure was constant at 125PSI in the gauges. I walked
the line and noted no leaks and all the valves were sound. At 1015, the test was shut down and the lines
drained.

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 6.00 0.00 0.00 6.00

Diary: Dispute

Booster Pump

Rick Kiikvee spent approximately 6 hours working on the tie-in for the booster pump at the tower platform
at Elevation 53M. Josh Johnson assisted.

Per CCO 354, FWS spent approximately 1 hour mobilizing to the lane closure in north shoulder of the EB
bridge. They began demobilizing at 1000 and were back in their yard at Pier 7 at 1100.

129 0-000-000.129
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